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2012 ROAD CONSTRUCTION PROGRAM
The construction program is complete. The only open items remaining are the ones with
the contractor, which should be completed this month.

RT. 14/HART ROAD INTERSECTION IMPROVEMENTS

On Tuesday, October 16, 2012, Dan Strahan and I met with the two residents whose
properties will be impacted by the widening and lane additions. Dan had done zoning
calculations and was in a position to recommend to the residents that they grant a
permanent roadway easement to Lake County vs. a Right of Way Sale which would bring
both properties under 5 acres and create future problems for the present and/or future
owners because they would then be a non conforming lot and face variance requirements
that they now do not have.

Both residents were receptive and seemed both surprised and receptive to Dan’s
suggestion. They will undoubtedly be back in touch with us as they are approached by
Lake County.

LONGMEADOW PARKWAY
Kane County also has a 2040 Plan and included in their “Fiscally Constrained Plan” is
Phase Two Engineering (2014-2015) and Row Acquisition (2012-2013).

The proposed 2 lane roadway with four lane bridge superstructure has been on the back
burner and whether it will ever come to fruition in the current economic climate remains
to be seen. Funding for the engineering phase is in place.

A meeting is scheduled for Thursday, November 1* at 7:00 p.m. at the Village Hall for
the residents of the area who will be directly or peripherally impacted.

NICOR/HELM ROAD
The Nicor Gas pipeline installation has been completed.

IAA/EAST DUNDEE

On Monday, October 15, 2012, T attended the village board of trustees meeting along
with several of our trustees, Janet Agionette of BACOG, staff, and 50-60 Barrington Hills
residents.

The result of numerous comments and entreaties for East Dundee to look further into the
IAA project was postponement of a vote to approve until the regular BOT meeting in
November.

The village is working on further information and meetings with East Dundee.
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2013 Preliminary Budget

The preliminary budget has been drastically reworked and the scope of the 2013 Road
Maintenance reduced to include Spring Creek Road, Hagers Bend Road patching, and
Spring Creek Road and Creekside Lane Culverts.

This brings us in line to hold the levy.
Future road maintenance must be considered a priority as there are roads that have

already been deferred.

Patty Meroni,
Chair,
Roads and Bridges
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